COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2011

ESTI MATE SUMVARY 15: 24: 25
CONTI D C17658 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17658- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 31.0 DAYS TI VE ALLOW 50 WORK DAYS
GEORGETOWN ROUNDABOUT PERCENT TI ME: 62.00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO SHENMB15- 004
GEORGETOWN ROUNDABOUT
NAME OF ROAD: 15th and Argentine St
PRQJECT OOUNTI ES: CLEAR CREEK
CONTRACTOR:
CONCRETE EXPRESS, | NC. PAY PERI OD ENDI NG 10/ 27/ 2011 DATE TI ME STARTED 07/25/2011
2027 VEST COLFAX DATE LET 06/ 16/ 2011 DATE WORK BEGAN 09/ 12/ 2011
DATE AWARDED 07/ 11/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 25/ 2011 DATE ACCEPTED
DENVER CO 80204 303/ 562- 2000 DATE NOTI CE TO PROCEED 07/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,118, 843. 10 PARTI O PATI NG $ 484, 682. 62 $ 338, 397. 67
AWARD PRQIECT AMT: $ 1,081, 024. 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 43.32% TOTAL EARNI NGS 484, 682. 62 338, 397. 67
FUNDS AVAI LABLE: $ 634, 160. 48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 484, 682. 62 338, 397. 67
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -13, 064. 48 -9, 905. 93
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 471, 618. 14 328,491.74
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 471, 618. 14 328,491. 74
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 328,491.74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17658- BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: SHEMB15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 330
LS 0. 330 1, 485. 00
4,500. 00000 0. 660 2,970. 00
0010 202-00001 Renoval of Structure 4. 000 3. 000
EACH 1. 000 1, 650. 00
1, 650. 00000 4.000 6, 600. 00
0015 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0020 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2, 550. 00
0025 202-00031 Renoval of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0030 202-00035 Renoval of Pipe 228. 000 118. 000
LF 110. 000 1, 815. 00
16. 50000 228. 000 3,762. 00
0035 202-00203 Renoval of Curb and CGutter 182. 000 91. 000
LF 91. 000 364. 00
4. 00000 182. 000 728.00
0040 202-00210 Renoval of Concrete Pavenent 189. 000 0. 000
SY 106. 000 1, 590. 00
15. 00000 106. 000 1, 590. 00
0045 202-00220 Renoval of Asphalt Mat 3, 898. 000 1, 027. 000
SY 2,871.000 18, 661. 50
6. 50000 3, 898. 000 25, 337. 00
0050 202- 00250 *Renoval of Pavenent MarKking 100. 000 26. 000
SF 74. 000 170. 20
2.30000 100. 000 230. 00
0055 202-00810 *Renoval of Gound Sign 11. 000 4. 000
EACH 5. 000 675. 00

135. 00000 9. 000 1, 215. 00



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17658- BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMB15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-01130 Renoval of Guardrail Type 3 65. 000 0. 000
LF 65. 000 3, 380. 00
52. 00000 65. 000 3, 380. 00
0065 203-00060 Enbanknent Material (Conplete In Place) 2,242.000 748. 000
CY 1, 494. 000 29, 880. 00
20. 00000 2,242.000 44, 840. 00
0070 203-00100 Mick Excavation 8. 000 0. 000
CY 0. 000 0. 00
53. 00000 0. 000 0. 00
0075 203-01500 Bl adi ng 10. 000 0. 000
HOUR 4.500 517.50
115. 00000 4. 500 517.50
0080 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0085 206- 00000 Structure Excavation 83. 000 73. 000
CY 10. 000 240. 00
24.00000 83. 000 1, 992. 00
0090 207-00205 Topsoi | 48. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0095 208- 00002 Erosion Log (12 Inch) 600. 000 270. 000
LF 100. 000 500. 00
5. 00000 370. 000 1, 850. 00
0100 208-00034 Gravel Bag 200. 000 200. 000
LF 0. 000 0. 00
5. 50000 200. 000 1, 100. 00
0105 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
435. 00000 1. 000 435. 00
0110 208-00051 StormDrain Inlet Protection (Type 1) 70. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17658- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMB15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0125 208-00106 *Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 8. 000 1, 320. 00
165. 00000 8. 000 1, 320. 00
0130 208-00205 Erosi on Control Supervisor 50. 000 3. 500
HOUR 6. 000 570. 00
95. 00000 9. 500 902. 50
0135 210-00001 Reset Structure 2.000 0. 000
EACH 1. 000 620. 00
620. 00000 1. 000 620. 00
0140 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0145 210-04010 Adj ust Manhol e 4. 000 0. 000
EACH 3. 000 1, 350. 00
450. 00000 3. 000 1, 350. 00
0150 210- 04050 Adj ust Val ve Box 4. 000 0. 000
EACH 3. 000 660. 00
220. 00000 3. 000 660. 00
0155 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0165 213-00002 *Mil ching (Weed Free Hay) 0. 250 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0. 00



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17658- BI D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMB15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00012 *Spray-on Mul ch Bl anket 0. 150 0. 000
ACRE 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 50. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0180 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0185 215-00100 *Transpl ant Tree (Over 6 Inch) 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
0190 304- 06000 Aggregate Base Course (Cl ass 6) 1, 239. 000 0. 000
TON 1, 239. 000 23,541. 00
19. 00000 1, 239. 000 23,541. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
173. 00000 0. 000 0.00
0200 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 005. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0205 411-10253 *Emul sified Asphalt (CSS-1H) 790. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0210 412-00800 Concrete Pavenent (8 Inch) 477. 000 0. 000
SY 477. 000 40, 545. 00
85. 00000 477. 000 40, 545. 00
0215 506-00209 Riprap (9 Inch) 6. 000 0. 000
CcY 0. 000 0. 00
91. 00000 0. 000 0. 00
0220 506-00224 Ri prap (24 Inch) 4. 000 0. 000
CcY 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C17658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17658- BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: SHEMG15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01180 18 Inch Reinforced Concrete Pipe 189. 000 154. 000
LF 35. 000 2,275.00
65. 00000 189. 000 12, 285. 00
0230 603- 02360 45x29 Inch Reinforced Concrete Pipe Elliptical 190. 000 182. 000
LF 8. 000 1, 104. 00
138. 00000 190. 000 26, 220. 00
0235 603-10360 36 Inch Corrugated Steel Pipe 6. 000 6. 000
LF 0. 000 0. 00
106. 00000 6. 000 636. 00
0240 603-50004 4 Inch Plastic Pipe 64. 000 0. 000
LF 64. 000 1,171. 20
18. 30000 64. 000 1,171. 20
0245 604- 19000 I nl et Special 1. 000 0. 000
EACH 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0250 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0255 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 700. 00
4, 700. 00000 1. 000 4, 700. 00
0260 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 900. 00
4, 900. 00000 1. 000 4, 900. 00
0265 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,575. 00000 1. 000 2,575.00
0270 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2,750. 00
0275 608-00010  Concrete Curb Ranp 123. 000 0. 000
SY 123. 000 9, 225. 00

75. 00000 123. 000 9, 225. 00



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17658- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMb15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 608-00015 Truncat ed Dones 80. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0285 608-00350 Concrete Sidewal k (Col ored) 344. 000 0. 000
5% 26. 000 1, 976. 00
76. 00000 26. 000 1, 976. 00
0290 609-20010 Curb Type 2 (Section B) 221. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0295 609-21010 Curb and Qutter Type 2 (Section |I-B) 383. 000 0. 000
LF 383. 000 7, 660. 00
20. 00000 383. 000 7, 660. 00
0300 609-21020 Curb and Qutter Type 2 (Section I1-B) 858. 000 0. 000
LF 858. 000 21, 021. 00
24.50000 858. 000 21, 021. 00
0305 609-21021 Curb and Gutter Type 2 (Section I1-M 302. 000 0. 000
LF 302. 000 8, 456. 00
28. 00000 302. 000 8, 456. 00
0310 609-24004  Cutter Type 2 (4 Foot) 98. 000 0. 000
LF 98. 000 3,430. 00
35. 00000 98. 000 3,430. 00
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 101. 000 0. 000
SF 1, 101. 000 9,578.70
8. 70000 1, 101. 000 9,578.70
0320 612-00266 *Location Marker (El ectronic)(Ball) 14. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 613-00206 *2 Inch Electrical Conduit (Bored) 2, 676. 000 0. 000
LF 700. 000 37,100. 00
53. 00000 700. 000 37,100. 00
0330 613-00300 *3 Inch Electrical Conduit 1, 076. 000 0. 000
LF 1, 076. 000 12,912. 00
12. 00000 1, 076. 000 12,912. 00



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17658- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMb15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 984. 000 0. 000
LF 920. 000 12, 650. 00
13. 75000 920. 000 12, 650. 00
0340 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0345 613-07050 *Pul | Box (13"x24"x18") Deep 12. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0350 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0355 613-16000 *Lumi nai re (Special) 8. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0360 613-34180 *Light Standard Metal (18 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0365 613-40010 *Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
815. 00000 0. 000 0. 00
0370 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
7, 600. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 78. 000 0. 000
SF 0. 000 0. 00
22. 60000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 140. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0385 614-01512 *Steel Sign Support (2-1nch Round) (Post) 28. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0. 00



CONTI D: C17658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17658- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMG15- 004 ESTI MATE NO. 0002 15:24: 25
CURRENT ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 . 000
EACH . 000 0. 00
110. 00000 . 000 0. 00
0395 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 287. 000 . 000
LF . 000 0. 00
17. 00000 . 000 0. 00
0400 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 . 000
EACH . 000 1, 190. 00
238. 00000 . 000 1, 190. 00
0405 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 4, 960. 000 . 000
LF . 000 0. 00
1. 70000 . 000 0. 00
0410 614-87660 *Vi deo Decoder 4.000 . 000
EACH . 000 0. 00
4, 150. 00000 . 000 0. 00
0415 614-87661 *Vi deo Encoder 1. 000 . 000
EACH . 000 0. 00
12, 200. 00000 . 000 0. 00
0420 614-87690 Et hernet Switch 2. 000 . 000
EACH . 000 0. 00
27, 600. 00000 . 000 0. 00
0425 622-00100 *Shade Shel ter 1. 000 . 000
EACH . 000 0. 00
28, 000. 00000 . 000 0. 00
0430 625- 00000 *Construction Surveying 1. 000 . 200
LS . 300 2,700. 00
9, 000. 00000 . 500 4, 500. 00
0435 625- 00001 *Construction Surveying (Hourly) 144. 000 . 000
HOUR . 000 0. 00
135. 00000 . 000 0. 00
0440 626- 00000 *Mobi | i zati on 1. 000 . 500
LS . 100 8, 200. 00
82, 000. 00000 . 600 49, 200. 00



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17658- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: SHEMb15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 626- 01000 *Public Information Services 1. 000 0. 330
LS 0. 330 1, 683. 00
5, 100. 00000 0. 660 3, 366. 00
0450 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
147. 00000 0. 000 0. 00
0455 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 60. 000 0. 000
GAL 0. 000 0. 00
102. 00000 0. 000 0. 00
0460 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 650. 000 0. 000
SF 0. 000 0. 00
6. 80000 0. 000 0. 00
0465 630- 00000 *Fl aggi ng 1, 200. 000 241. 300
HOUR 942. 950 26, 402. 60
28. 00000 1, 184. 250 33, 159. 00
0470 630- 00007 *Traffic Control Inspection 25. 000 14. 000
DAY 7.000 476. 00
68. 00000 21.000 1, 428. 00
0475 630-00012 *Traffic Control Managenent 50. 000 10. 000
DAY 24.000 17, 640. 00
735. 00000 34. 000 24, 990. 00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 1.500
EACH 13. 000 299. 00
23. 00000 14. 500 333.50
0485 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 17.000
EACH 0. 000 0. 00
23. 00000 17. 000 391. 00
0490 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
23. 00000 4. 000 92. 00
0495 630-80344 *Construction Traffic Sign (Special) 55. 000 27.250
SF 0. 000 0. 00
17. 00000 27. 250 463. 25



CONTI D C17658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17658- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: SHEMb15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0505 630-80393 *Stackabl e Vertical Panels 150. 000 0. 000
EACH 75. 000 1, 725. 00
23. 00000 75. 000 1, 725. 00
0510 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 688. 970 688. 97
1. 00000 688. 970 688. 97
CAT 0200 CURRENT AMI $ 1,118,843.10$% 338,397.67 $ 484, 682. 62
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00



CONTI D C17658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17658- BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: SHEMB15- 004 ESTI MATE NO 0002 15: 24: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0.00
0555 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00$ 0.00

PRQJECT TOTAL CURRENT AMI $ 1,118,843.10$ 338,397.67 % 484, 682. 62



